COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 17/ 2021

ESTI MATE SUMVARY 07:45: 10
CONTI D C21832 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 21832- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 42.0 DAYS TI ME ALLOW 68 WORK DAYS
EL| ZABETH RECONSTRUCTI ON PERCENT TIME:  61.76 ORI G TI ME ALLOW 1 WORK DAYS
PROJECT NO. HPP0252- 460
ELI ZABETH RECONSTRUCTI ON
NAMVE OF ROAD:
PROJECT COUNTI ES: PUEBLO
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 07/ 30/ 2021 DATE TI ME STARTED 04/27/2021
160 | NVERNESS DR W STE 110 DATE LET 02/ 18/ 2021 DATE WORK BEGAN 06/ 02/ 2021
DATE AWARDED 04/ 09/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/27/2021 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 04/27/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 871, 480. 09 PARTI Cl PATI NG $ 757,492. 48 $ 671, 656. 53
AWARD PRQJECT AMT:  $ 827, 581. 25 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 86. 92% TOTAL EARNI NGS 757, 492. 48 671, 656. 53
FUNDS AVAI LABLE: $ 113, 987. 61 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 757, 492. 48 671, 656. 53
TOTAL CLAI VS $ 0.00 RETAI NAGE -12,413.72 -10, 363. 64
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 745,078. 76 661, 292. 89
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 745, 078. 76 661, 292. 89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 661, 292. 89

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00200

202- 00201

202- 00210

202- 00240

202- 00250

202- 00810

202- 00821

202- 04002

203- 00000

203- 01500

203- 01597

C21832

21832-BI D
HPP0252- 460

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Sidewal k

Renoval of Curb

Renoval of Concrete Pavenent

*Rermoval of Asphalt Mat (Pl aning)

*Renpoval of Pavenent Marking

*Rermoval of Ground Sign

*Renoval of Sign Panel

Cl ean Cul vert

*Uncl assi fi ed Excavation

Bl adi ng

*Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
21. 000
5%
25. 00000
32. 000
LF
10. 00000
21. 000
5%
20. 00000
16, 441. 000
sy
3. 75000
4,532. 000
SF
2.00000
10. 000
EACH
75. 00000
10. 000
EACH
50. 00000
1. 000
EACH
1, 050. 00000
2, 307. 000
oy
14. 00000
20. 000
HOUR
150. 00000
80. 000
HOUR

225. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
21. 000
21.000

0. 000
32.000
32. 000

0. 000
21. 000
21.000

2, 050. 000
14, 391. 000
16, 441. 000

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

0. 000
10. 000
10. 000

0. 000
1. 000
1.000

876. 000
1, 431. 000
2,307. 000

0. 000
20. 000
20. 000

38. 000
21.000
59. 000
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525.

320.

420.

53, 966

750.

500.

1, 050.

20,034

3, 000

4,725

25

.00

00

00

00

00

00

07:45:10

AMOUNT

525.

320.

420.

61, 653

750.

500.

1, 050.

32,298

3, 000

13, 275

00

00

00

75

.00

00

00

00

00

00

00



CONTI D: C21832 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21832-BID ESTI MATE RUN 08/ 17/ 2021
PRQJECT: HPP0252- 460 ESTI MATE NO 0002 07: 45: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01622 Sweeping (Wth Pickup Broom 20. 000 0. 000
HOUR 14. 000 2,170.00
155. 00000 14. 000 2,170.00
0065 208- 00035 *Aggr egat e Bag 350. 000 51. 000
LF 0. 000 0. 00
8.50000 51. 000 433.50
0070 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 2.000 1, 500. 00
750. 00000 2.000 1, 500. 00
0075 208-00051 *StormDrain Inlet Protection (Type I) 200. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0080 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 12. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0085 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0090 208-00103 Renoval and Disposal of Sediment (Labor) 40. 000 30. 000
HOUR 0. 000 0. 00
80. 00000 30. 000 2,400. 00
0095 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 0. 000
HOUR 36. 000 2,700.00
75. 00000 36. 000 2,700.00
0105 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 40. 000 1, 800. 00
45. 00000 40. 000 1, 800. 00
0110 208-00207  Erosion Control Managenent 68. 000 16. 000
DAY 9. 000 225.00

25. 00000 25. 000 625. 00



CONTI D: C21832 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21832-BID ESTI MATE RUN 08/ 17/ 2021
PRQJECT: HPP0252- 460 ESTI MATE NO 0002 07: 45: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210- 04010 Adj ust Manhol e 10. 000 0. 000
EACH 10. 000 15, 000. 00
1, 500. 00000 10. 000 15, 000. 00
0120 210- 04050 Adj ust Val ve Box 10. 000 0. 000
EACH 10. 000 10, 000. 00
1, 000. 00000 10. 000 10, 000. 00
0125 304-06000 *Aggregate Base Course (Cl ass 6) 2, 440. 700 792. 000
TON 1, 648. 700 39, 568. 80
24.00000 2,440. 700 58, 576. 80
0130 403-00720 Hot M x Asphalt (Patching) (Asphalt) 8. 420 0. 000
TON 8.420 1, 515. 60
180. 00000 8. 420 1, 515. 60
0135 403- 09500 Furni sh Hot M x Asphal t 2, 650. 000 0. 000
TON 1, 990. 000 95, 520. 00
48. 00000 1, 990. 000 95, 520. 00
0140 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 1, 537. 010 0. 000
TON 1, 537.010 153, 701. 00
100. 00000 1,537.010 153, 701. 00
0145 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 1, 865. 110 0. 000
TON 1, 865. 110 145, 478. 58
78. 00000 1, 865. 110 145, 478. 58
0150 411-10255 Enulsified Asphalt (Sl ow Setting) 3, 025. 000 0. 000
GAL 751. 000 1, 877.50
2.50000 751. 000 1,877.50
0155 412-00600 *Concrete Pavenent (6 Inch) 21.000 0. 000
SY 21.000 4,200. 00
200. 00000 21. 000 4,200. 00
0160 420-00300 Geotextile (Reinforcement) Cass 1 Seperator 4,614. 000 2,022. 000
SY 2,423.000 3,876. 80
1. 60000 4,445. 000 7,112.00
0165 506-01020  Geogrid Reinforcement Cass 1 4,614. 000 405. 000
SY 4,146. 000 11, 401. 50

2.75000 4,551. 000 12,515. 25



CONTI D

ROADWAY

CAT NO0200

0170 608-00000

0175

614- 00011

0180

614-00012

0185

625- 00000

0190

626- 00000

0195

626- 01113

0200

627-00008

0205

627-00013

0210

627-30327

0215

627-30332

0220 627-30408

C21832

21832-BID
HPP0252- 460

| TEM
DESCRI PTI ON

*Concrete Sidewal k

*Si gn Panel

(Class 1)

*Si gn Panel

(Cass I1)

Construction Surveying

*Mobi | i zati on

*Public Information Managenent

(Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (H gh Build)

*Preformed Pl astic Paverment Marking (Word-Synbol)

(Type 111)

*Preformed Pl astic Pavenment Marking (Xwal k- Stop Line)

(Type

*Pref ormed Thernopl astic Pavenent Marking (Shield)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
29. 300
sy
112. 00000
37.500
SF
21. 00000
30. 000
SF
22. 00000
1. 000
LS
5, 000. 00000
1. 000
LS
70, 000. 00000
95. 000
DAY
8. 00000
56. 000
GAL
175. 00000
167. 000
GAL
42. 00000
432. 700
SF
15. 50000
584. 000
SF
15. 50000
90. 000
SF

15. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
29. 300
29. 300

0. 000
37.500
37.500

0. 000
30. 000
30. 000

0. 000
1. 000
1.000

0. 250
0. 750
1. 000

50. 000
45. 000
95. 000

0. 000
0. 000
0. 000

0. 000
20. 000
20. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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3, 281.

787.

660.

5, 000

52, 500

3, 060

840.

60

00

00

00

.00

.00

.00

.00

07:45:10

AMOUNT

3, 281.

787.

660.

5, 000

70, 000

6, 460

840.

60

50

00

00

00

00

.00

00

.00

.00

.00



CONTI D: C21832 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21832-BID ESTI MATE RUN 08/ 17/ 2021
PRQJECT: HPP0252- 460 ESTI MATE NO 0002 07: 45: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-00000  *Fl aggi ng 184. 000 0. 000
HOUR 184. 000 3,312.00
18. 00000 184. 000 3,312.00
0230 630-00003 *Uni formed Traffic Control 106. 000 50. 000
HOUR 56. 000 5, 208. 00
93. 00000 106. 000 9, 858. 00
0235 630-00007 *Traffic Control Inspection 30. 000 1.000
DAY 14. 000 630. 00
45. 00000 15. 000 675. 00
0240 630-00012 *Traffic Control Managenent 26. 000 1. 000
DAY 25. 000 10, 000. 00
400. 00000 26. 000 10, 400. 00
0245 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0250 630-80331 *Barricade (Type 3 F-A) (Tenporary) 10. 000 2.000
EACH 3. 400 221.00
65. 00000 5. 400 351. 00
0255 630-80341  *Construction Traffic Sign (Panel Size A) 50. 000 7.000
EACH 11. 000 330. 00
30. 00000 18. 000 540. 00
0260 630-80342 *Construction Traffic Sign (Panel Size B) 20. 000 2.000
EACH 3. 400 102. 00
30. 00000 5. 400 162. 00
0265 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0270 630-80344 *Construction Traffic Sign (Special) 64. 000 0. 000
SF 7.200 93. 60
13. 00000 7.200 93. 60
0275 630-80350 *Vertical Panel 20. 000 4. 000
EACH 6. 800 108. 80

16. 00000 10. 800 172. 80



CONTI D

ROADWAY

CAT NO0200

0280 630-80355

0285

630- 80358

0290

630- 80360

0295

630- 80380

0300

630- 80384

0305

700-70010

0310

700- 70016

0315

700- 70023

0320

700- 70034

0325 700-70111

C21832
21832-BID
HPP0252- 460

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Tubul ar Mar ker

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/A Uility Relocation

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

5. 000

EACH
1, 600. 00000
4. 000

EACH
350. 00000
80. 000

EACH
20. 00000
150. 000

EACH
10. 00000
210. 000

EACH
16. 00000
0. 000

FA
1. 00000
0.010

FA
1. 00000
2, 000. 000

FA
1. 00000
5, 000. 000

FA
1. 00000
0. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.500
3. 000
4.500

1. 000
1.700
2.700

18. 500
31. 900
50. 400

4.500
126. 000
130. 500

70. 000
119. 000
189. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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4,800

595.

638.

1, 260

1,904

00

00

00

.00

.00

.00

.00

.00

07:45:10

AMOUNT

7,200

945,

1, 008

1,305

3,024

00

00

00

00

00

.00

.00

.00

.00

.00



CONTI D: C21832 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21832-BID ESTI MATE RUN 08/ 17/ 2021
PRQJECT: HPP0252- 460 ESTI MATE NO 0002 07: 45: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $  870,980.09$ 671,156.53% 756, 992. 48
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0335 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMT $ 500. 00 $ 500. 00 $ 500. 00

PROJECT TOTAL CURRENT AMI $ 871,480.09 % 671,656.53%  757,492.48



